Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14592-13-000-0

Estimate Number:

0029

Date: 03/08/2016
Page 1 of 8

Pay Period: 02/05/2016
to 03/02/2016

Contract Location: Time Allowed: 1088 Days
2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 937  Days
Percent Time: 86.12
District: 3 Area: 03
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/09/2013

MACON GA 31210-1155 Date Work Began: 11/11/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $14,828,988.28 Counties:

Original Contract Amount $14,264,134.95 Houston Peach

Funds Available $5,868,001.47

Percent Complete 60.43%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322450- $14,828,988.28 $14,264,134.95 $5,868,001.47 60.43% $166,082.90

Chief Engineer
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02/05/2016
to 03/02/2016

Project Number:

Federal State Project Number:

322450-

SR 96 - WIDENING & RCNS

STP00-0155-01(021)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$7,168,789.46
$1,792,197.35

Prev to Date

$7,035,923.15
$1,758,980.76

$8,960,986.81 $8,794,903.91
$0.00 $0.00
$8,960,986.81 $8,794,903.91
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$8,960,986.81 $8,794,903.91

Total Payable:

This Estimate

$132,866.31
$33,216.59
$166,082.90
$0.00
$166,082.90
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$166,082.90
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Georgia

Date: 03/08/2016

User: krender Department of Transportation Page 3 of 8
Estimate Summary By Project
Contract ID: B14592-13-000-0 Estimate Number: 0029 Pay Period: 02/05/2016
to 03/02/2016
Project Number 322450-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 .818
202113.000 .025
.843 $5,052.83 $170,381.26
STP00-0155-01(021)
1015 207-0203 FOUND BKFILL MATL, TP Il CcY 350.000 709.649
60.000 .000
709.649 $.00 $42,578.94
1020 210-0100 GRADING COMPLETE - LS 1.000 .804
2113600.000 .020
.824 $42,272.00 $1,741,606.40
STP00-0155-01(021)
1025 310-1101 GR AGGR BASE CRS, INCL MATL TN 94,880.000 68,768.600
20.730 3,367.370
72,135.970 $69,805.58 $1,495,378.66
1030 318-3000 AGGR SURF CRS TN 3,000.000 2,893.630
17.700 74.090
2,967.720 $1,311.39 $52,528.64
1040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 5,200.000 7,875.250
71.400 .000
7,875.250 $.00 $562,292.85
1075 441-0104 CONC SIDEWALK, 4 IN SY 12,555.000 6,810.723
20.500 58.889
6,869.612 $1,207.22 $140,827.05
1115 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 70.000 .000
10.500 216.000
216.000 $2,268.00 $2,268.00
1120 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 24,730.000 15,580.000
11.000 469.000
16,049.000 $5,159.00 $176,539.00
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Department of Transportation
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Date: 03/08/2016

Page 4 of 8

Contract ID: B14592-13-000-0 Estimate Number: 0029 Pay Period: 02/05/2016
to 03/02/2016
Project Number 322450-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1145 500-3200 CLASS B CONCRETE CcYy 100.000 4.000
150.000 7.269
11.269 $1,090.35 $1,690.35
,BASE OR PVMT. WIDEN
1160 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,151.000 2,306.300
35.000 .000
2,306.300 $.00 $80,720.50
1175 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 459.000 520.900
62.000 .000
520.900 $.00 $32,295.80
1180 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,080.000 555.500
18.000 156.000
711.500 $2,808.00 $12,807.00
1185 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 140.000 158.400
26.000 .000
158.400 $.00 $4,118.40
1190 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 43.000 16.000
260.000 6.000
22.000 $1,560.00 $5,720.00
1200 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 9.000 6.000
370.000 1.000
7.000 $370.00 $2,590.00
1245 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 1,585.000 1,596.000
74.000 .000
1,596.000 $.00 $118,104.00
1280 668-1100 CATCH BASIN, GP 1 EA 105.000 70.000
2100.000 12.000
82.000 $25,200.00 $172,200.00



Rpt-ID: RCPESPRJ Georgia

Date: 03/08/2016

User: krender Department of Transportation Page 5 of 8
Estimate Summary By Project
Contract ID: B14592-13-000-0 Estimate Number: 0029 Pay Period: 02/05/2016
to 03/02/2016
Project Number 322450-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1290 668-2100 DROP INLET, GP 1 EA 34.000 6.500
1550.000 .500
7.000 $775.00 $10,850.00
1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 1.500
1540.000 .500
2.000 $770.00 $3,080.00
Category Amount: $159,649.37 $4,828,576.85
Category Number: 0020 EROSION CONTROL
2000 163-0232 TEMPORARY GRASSING AC 13.000 21.101
900.000 794
21.895 $714.60 $19,705.50
2005 163-0240 MULCH TN 786.000 411.140
200.000 2.405
413.545 $481.00 $82,709.00
2015 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,000.000 1,202.525
11.000 59.375
1,261.900 $653.13 $13,880.90
2020 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 630.000 139.750
/SAND BAGS 120.000 .250
140.000 $30.00 $16,800.00
2025 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 2,500.000 96.750
RAW CHECK DAM 6.000 25.500
122.250 $153.00 $733.50
2030 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 147.000 103.000
170.000 6.250
109.250 $1,062.50 $18,572.50
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Contract ID: B14592-13-000-0

Estimate Number:

0029

Pay Period: 02/05/2016
to 03/02/2016

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2065 167-1500 WATER QUALITY INSPECTIONS MO 35.000 26.000
110.000 1.000
27.000 $110.00 $2,970.00
2070 171-0030 TEMPORARY SILT FENCE, TYPE C LF 41,382.000 25,873.875
3.200 471.000
26,344.875 $1,507.20 $84,303.60
2075 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 700.000 643.000
1.300 161.000
804.000 $209.30 $1,045.20
2090 700-8000 FERTILIZER MIXED GRADE TN 26.000 6.611
635.000 175
6.786 $111.13 $4,309.11
Category Amount: $5,031.86 $245,029.31
Category Number: 0060 WATERLINE UTILITY
6010 615-1000 JACK OR BORE PIPE - LF 340.000 400.000
97.000 .000
400.000 $.00 $38,800.00
STEEL, 16 IN DIA, 0.250 IN THK
6025 670-1080 WATER MAIN, 8 IN LF 2,970.000 3,021.000
27.000 .000
3,021.000 $.00 $81,567.00
, CLASS 200, SDR 21, PVC
6030 670-1160 WATER MAIN, 16 IN LF 6,094.000 6,128.000
62.000 .000
6,128.000 $.00 $379,936.00
, CLASS 250, DIP
6045 670-2080 GATE VALVE, 8 IN EA 7.000 8.000
1475.000 .000
8.000 $.00 $11,800.00
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Contract ID:

B14592-13-000-0 Estimate Number: 0029

Date: 03/08/2016
Page 7 of 8

Pay Period: 02/05/2016
to 03/02/2016

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE UTILITY
6050 670-2160 GATE VALVE, 16 IN EA 5.000 6.000
6423.000 .000
6.000 $.00 $38,538.00
6055 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 5.000 6.000
3036.000 .000
6.000 $.00 $18,216.00
6065 670-5010 WATER SERVICE LINE, 1 IN LF 1,200.000 1,324.000
5.000 .000
1,324.000 $.00 $6,620.00
6070 670-5020 WATER SERVICE LINE, 2 IN LF 700.000 715.000
3.000 .000
715.000 $.00 $2,145.00
6075 670-7000 STEEL CASING - LF 190.000 280.000
48.000 .000
280.000 $.00 $13,440.00
16 IN
6090 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 15.000 17.000
763.000 .000
17.000 $.00 $12,971.00
Category Amount: $0.00 $604,033.00
Category Number: (0010 ROADWAY
6100 158-1000 TRAINING HOURS HR 4,000.000 470.000
0.800 950.000
1,420.000 $760.00 $1,136.00
9050 210-0250 UNDERCUT EXCAVATION cYy .000 286.815
7.500 85.556
372.371 $641.67 $2,792.78
Category Amount: $1,401.67 $3,928.78
Project Total Amount: $166,082.90 $8,960,986.81
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Contract ID: B14592-13-000-0 Estimate Number: 0029 Pay Period: 02/05/2016
to 03/02/2016




